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ESTIMATE RUN 02/26/2012

ESTIMATE SUMMARY 20:46:40

CONTID: C18356         ESTIMATE NO: 0001 PROG 2005

PCN: 18356-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 ASPHALT CRACK SEALING PERCENT TIME:

PROJECT NO: R600-395                      

REGION 6 ASPHALT CRACK SEALING

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 02/16/2012 DATE TIME STARTED 01/08/2012

2001 W. 64th Lane DATE LET 11/10/2011 DATE WORK BEGAN 01/08/2012

 DATE AWARDED 11/22/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/08/2011 DATE ACCEPTED

Denver CO 80221     303-464-9267 DATE NOTICE TO PROCEED 01/08/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 564,378.63 PARTICIPATING $ $ 141,488.59

AWARD PROJECT AMT: 468,943.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,913.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

25.07%

422,890.04

141,488.59

141,488.59

137,574.68

$

$

$

$

141,488.59

0.00

141,488.59

0.00

141,488.59

-3,913.91

0.00

137,574.68

0.00

AMOUNT DUE 137,574.68 137,574.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 137,574.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

DENVER

14.5 TIME ALLOW: 58

ORIG TIME ALLOW: 58



CONTID: C18356         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18356-BID    ESTIMATE RUN 02/26/2012

PROJECT: R600-395                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:46:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Hot Poured Joint and Crack Sealant 0.000

33.720

408-01000  
 

116.000

TON 

2,906.00000 97,990.3233.720

97,990.32

0010 Crack Sealant (Special) 0.000

0.000

408-01400  
 

0.000

TON 

4,994.00000 0.000.000

0.00

0015 Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

18,375.00000 11,025.000.600

11,025.00

0020 *Uniformed Traffic Control 0.000

45.500

630-00003  
 

45.500

HOUR

52.65000 2,395.5745.500

2,395.58

0025 *Traffic Control Vehicle 0.000

0.500

630-00004  
 

1.000

EACH

1,052.60000 526.300.500

526.30

0030 *Traffic Control Management 0.000

14.000

630-00012  
 

58.000

DAY 

894.00000 12,516.0014.000

12,516.00

0035 Uniformed Traffic Control Coordination 0.000

2.000

630-00015  
 

2.000

HOUR

10.55000 21.102.000

21.10

0040 Traffic Control Vehicle 0.000

22.750

630-00025  
 

45.500

HOUR

5.25000 119.4422.750

119.44

0045 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

3.20000 0.000.000

0.00

0050 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

24.000

EACH

10.30000 20.602.000

20.60

0055 *Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

60.000

EACH

32.65000 391.8012.000

391.80
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PCN: 18356-BID    ESTIMATE RUN 02/26/2012

PROJECT: R600-395                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:46:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

22.90000 0.000.000

0.00

0065 *Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

64.000

SF  

13.70000 219.2016.000

219.20

0070 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000

EACH

5,950.00000 0.000.000

0.00

0075 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.000

630-80358  
 

4.000

EACH

1,880.00000 3,760.002.000

3,760.00

0080 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

8.15000 0.000.000

0.00

0085 *Traffic Cone 0.000

225.000

630-80380  
 

500.000

EACH

3.45000 776.25225.000

776.25

0090 *Mobile Attenuator 0.000

14.000

630-85041  
 

58.000

DAY 

718.00000 10,052.0014.000

10,052.00

0095 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

42,017.270

F A 

1.00000 0.000.000

0.00

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0105 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18356-BID    ESTIMATE RUN 02/26/2012

PROJECT: R600-395                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:46:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 139,813.59139,813.59562,703.63CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,675.00000 1,675.001.000

1,675.00

CAT 1,675.001,675.001,675.00CURRENT AMT0400 $ $ $

$ 141,488.59141,488.59$564,378.63$CURRENT AMTPROJECT TOTAL


